
 
 
 
MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  January 18, 2005 
 
SUBJECT: ACCEPTANCE OF CONSTRUCTION FOR SAMMAMISH RIVER 

HABITAT ENHANCEMENT, PHASE 3, PROJECT NO. 01-CI-59 
 
 
 I. RECOMMENDED ACTION 
 

Move to approve the final contract amount with Terra Dynamics, Inc. for the base 
bid amount of $562,139.35 plus change orders and bid item quantity increases and 
decreases, which resulted in a final contract amount of $549,381.92 and accept 
construction of the Sammamish River Habitat Enhancement, Phase 3, Project No. 
01-CI-59, as of January 18, 2005. 

 
  
 II. DEPARTMENT CONTACT PERSONS 
 
 David Rhodes, Director of Public Works  556-2705 
 Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
 Ron Grant, Construction Engineering Manager  556-2742 
 Michael Haley, Project Manager  556-2843 
 
 
 III. DESCRIPTION 
 

This project implements work approved in the 2001-2002 Stormwater CIP under the 
title “Sammamish/Bear Creek Habitat Projects”.  This project was started at the end 
of 2001 when the consultant agreement with Parametrix, Inc. for the Conceptual 
Design Report was approved by Council (on December 4, 2001).  Final design and 
permitting were completed in early 2004, and the construction is now complete. 

 
The project restored habitat features to approximately 700 feet of the Sammamish 
River from the Redmond Way Bridge to the BNSF railroad bridge, including both 
banks and the areas under the bridges, together with improvements to the stormwater 
treatment facilities adjacent to the west side of the river. This project is in line with 
the Council objective to embrace environmentally supportive policies. 
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Contract work was substantially completed outside the time specified in the contract 
due to poor weather conditions and additional work associated with the stormwater 
facility repair.  There are no contractor claims filed against the City, and no 
liquidated damages have been assessed against the Contractor. 
 
All work under this contract has been completed in accordance with the plans and 
specifications approved by the City Engineer.  The recommended action approves 
the final amount and constitutes final acceptance of the work under the contract. 

 
 
IV.  IMPACT 
 
  A. Service/Delivery: 
 

This project supports one of the primary objectives of the City’s stormwater 
utility capital improvement plan by providing additional habitat enhancement 
along the Sammamish River between Redmond Way and the railroad bridge. 

   
  B. Fiscal: 
 
   Construction Costs: 
   Original Contract (Terra Dynamics, Inc.) $562,139 
   Bid Item Quantity Increase & Decrease    (12,757) 
   Subtotal $549,382 
 
   Parametrix 23,000 
   Const. Engineering & Inspection     25,000 
   Total $597,382 

 
Project Funding 
Stormwater CIP  $447,382 
King Conservation District Grant    150,000 
Total Construction Funding $597,382 
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 V. ALTERNATIVES 
 
  None. 
 
 
 VI. TIME CONSTRAINTS 
   
  Following project acceptance, in accordance with RCW 60.28, the contract retainage 

will be released upon clearances from the Departments of Revenue and Labor & 
Industries, with a mandatory 45-day waiting period for filing of claims and liens. 

 
 
 VII. LIST OF ATTACHMENTS 
 

A. Vicinity Map 
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works  Date 
 
 
 
Approved for Council Agenda  ______________________________ ____________ 
 Rosemarie Ives, Mayor Date 
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